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Abstract 
The inability of the public sector to independently meet the increasing demand for 
infrastructure and services has prompted many governments to adopt Public-private 
partnership (PPP) as an alternative strategy. In worldwide practices, however, there are 
mixed results and controversy in the application of PPP model. The Public-private 
partnership has, for this reason, become an increasingly active research area mainly to 
establish the Critical Success Factors (CSFs) towards improving the PPP model. This 
article reviews the current debate on the subject of PPP and compares the findings of 
different literature regarding the relative importance of CSFs of PPP projects. The authors 
argue that the CSFs of PPP projects are distinctive to the context of location and time. 
The article concludes that this subjectivity has implications for the “guaranteed” success 

of both existing and future PPP projects. 
 
Keyword: Public-Private Partnership, Critical Success Factors, Infrastructure and 
Services delivery 
 
INTRODUCTION 
Rapid urban growth throughout the developing world is seriously outstripping the 
capacity of most cities to provide adequate infrastructure and services for their citizens. 
Most urban management agencies in developing countries of the world lack the 
institutional capacity and financial means to carry out many of the development task 
assigned to them (Agbola 1998). As observed by the UNCHS (1996), the provision of 
urban infrastructure is overwhelming as the cities appear to be growing beyond 
management capacities and available resources. 

Having recognized the vital role that infrastructure and services play in the socio-
economic development of societies, most governments entrusted their delivery to state-
owned enterprises. However, in many places, particularly the developing countries of the 
world, the results were disappointing because public sector are inefficient (Harris 2003). 
This inability of the public sector to independently meet the increasing demand for 
enhanced service delivery (Birner & Wittmer 2006) has prompted many governments to 
seek for alternatives strategies (Rakić & Rađenović 2011). Subsequently, Public-Private 
Partnership is adopted (Hammami, Ruhashyankiko, & Yehoue, 2006; Abdel Aziz 2007) 
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to help governments cope with the growing demand for public infrastructure and services 
(Alhomadi 2012).  

Over the last three decades, Public–Private Partnership (PPP) has become 
fashionable (Klijn & Teisman 2003) around the world due to their benefits in delivering 
public infrastructure projects. However, in worldwide practices, the experience with PPP 
has not been totally effective (Batley 1996; Hodge & Greve 2007b; Jooste & Scott 2011; 
Loxley 2013). On one hand, the partnership has been used to deliver a significant number 
of projects. On the contrary, many partnerships encountered problems and suffered 
disastrous consequences (Cheung 2009; Alhomadi 2012). Consequently, some PPP 
projects were either abandoned by the sponsors or bailed by the host governments (Zhang 
& Chen 2013). The mixed results and the substantial interest over PPPs, therefore, call 
for an investigation into the explanatory factors for the success and failure of PPP projects 
towards the improvement of the model. 

This article aims to present an overview of the Critical Success Factors for Public-
Private Partnership projects. The article discusses the concept, benefits, critical success 
factors and application of PPP in infrastructure and services delivery through an extensive 
review of the literature. The article argues that the level of importance of CSFs for PPP 
projects is idiosyncratic to the dynamics of “location” and “time.” The article concludes 
by highlighting the implications of this subjectivity to the “guaranteed” success of both 

existing and future PPP projects.  
 
METHODS 
Although the subject of PPP has received wide academic discourse (Van Huijstee et al. 
2007), the literature remains largely fragmented (Kivleniece & Quelin 2012). Also, many 
researchers presented a narrow review of PPP. They include Pantouvakis & Vandoros 
(2006) in construction, Amobi (2013) in infrastructure development and Roehrich et al. 
(2014) in the health sector. In contrast, the paper provides a broader range of theoretical 
backgrounds covering a wide spectrum of PPP application.  

This article extensively reviewed the normative literature to provide a 
comprehensive understanding of Public-private partnership in infrastructure and service 
provision. The paper consolidates the current debate on the meaning, benefits, application 
and critical success factors of PPP. Having identified their importance within the 
framework of PPP research, the article focused on Critical Success Factors of PPP 
projects. The findings of other researchers regarding the relative importance of critical 
success factors for PPP projects were compared and contrasted. The article then distilled 
different viewpoints concerning the relative importance of CSFs, and implications for the 
success of PPP projects are highlighted (Figure 1). 
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Figure 1: Literature Review Process 

 
THE CONCEPT OF PPP 
Since its conception, about three decades ago, the concept of PPP has been strongly 
contested (Bovaird 2004). Indeed, the overwhelming number and types of PPP makes a 
single definition difficult (Idris, Kura, & Bashir, 2013; Thomson, Goodwin, & Yescombe 
2005). Different scholars, governments, and international organizations have described 
PPP in diverse perspectives. By seeking to introduce a market mechanism into 
government business, PPP is described as a derivative of the privatization movement 
(Savas 2000; Bovaird 2004). As observed by Abdul-Aziz & Kassim (2011), any attempt 
to shift government role to a private enterprise is tantamount to privatization.  

On the contrary, Jamali (2004) and Lovells Lee and Lee (2009) see PPP as entirely 
different concept from outright privatization. As argued by Jamali (2004), PPP goes 
beyond privatization of public services but implies a sort of collaboration between two or 
more partners to pursue common goals. She argued that such collaboration must involve 
the joint definition of objectives and clear assignment of responsibilities in pursuit of 
common goals. The collaborating actors mutually agree to share risks, costs and benefits 
in the development of products or services (Hammami et al. 2006; Kee & Forrer 2008). 
In that regard, HM Treasury (1999) describes PPP as a long-term cooperation between 
public and private sectors for mutual benefits. The Ministry of Municipal Affairs British 
Columbia also defines PPP in line with its UK counterpart as “arrangements between 

government and private sector entities for the purpose of providing public infrastructure, 
community facilities, and related services. Such arrangement involves sharing of 
investment, risks, responsibilities and reward between the partners” (P.5: 1999). As 

submitted by Van Ham & Koppenjan (2010) PPP involves cooperation between public 
and private actors in which they jointly develop products and services and share risks, 
costs, and resources. 
  Others see PPP as a means of project financing that allows the public sector to 
reduce its financial constraints by utilizing private sector resources in service provision. 
As pointed out by Alinaitwe & Ayesiga (2013), many governments see PPP as a means 
of launching investment programs that would otherwise not be possible within the 
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available public-sector budget. PPP was predominantly viewed as a means of removing 
infrastructure costs from the public balance sheet and avoid the constraints of public-
sector borrowing limits (Li et al. 2005). However, the WorldBank (2009) had a contrary 
view and argued that PPPs should not be merely a means of leveraging private sector 
resources but as a tool for reforming procurement and public service delivery. 

Despite several definitions and perspectives of PPP, the critical elements, that 
characterized a PPP, as identified by Kwak et al. (2009) are four. First, it involves 
cooperation (Klijn & Teisman 2003) between 2 or more partners. According to European 
Commission (2003), Public-Private Partnership is an agreement between two parties to 
work together towards a common goal. Although, the partnership is usually between the 
public and private sectors, the relationship may, however, involve a consortium of third 
party interests. The third party interest may include lenders, equity investors, and other 
interests or non-profit groups (Kwak et al. 2009; UN-HABITAT 2011). Second, the 
partners work cooperatively towards achieving mutual objectives and benefits. In this 
regards, Jamali (2004) argued that a relationship can be qualified as a partnership if it 
involves the joint definition of goals and clear assignment of responsibilities in pursuit of 
common objectives. Third, it is about the introduction of market mechanisms to achieve 
efficiency in service provision (Grimsey & Lewis 2004; Babatunde et al. 2012). As 
explained by Kee & Forrer (2008), PPP involves the introduction of the managerial skills, 
entrepreneurship, and expertise of the private sector towards increasing the efficiency of 
the public sector. The adoption of Private Finance Initiative (PFI) in the UK aims to 
introduce market discipline into the provision of public services (Hammami et al. 2006; 
Wall & Connolly 2009). Fourth, it involves sharing of risk between partners (Grimsey 
Darrin and Lewis Mervyn K. 2004; Idris et al. 2013). As submitted by Alinaitwe & 
Ayesiga (2013), PPPs are risk-sharing investments in the provision of infrastructure and 
services. The amount of risk transfer differentiates a public-private partnership from 
traditional procurement. Many relationships may not be considered as partnerships, even 
where a private company is involved, provided there is no substantial risk transfer.  

The underlying logic of establishing a partnership is that both the public and the 
private sector have unique characteristics that provide them with advantages in particular 
aspects of service delivery. The principal arguments in favor of public-private 
partnerships are two. One, it allows for the utilization of private sector resources, 
expertise, and skills (Ong 2003) to achieve “value for money” (Armitage & Susilawati 
2004). The value for money usually translates to improved quality of service, higher 
efficiency, and lower costs. Secondly, a partnership is a form of cutting cost strategy that 
allows the government to reduce the overall cost of social transfers. PPP, therefore, serves 
as a means to preserve scarce capital resources for other purposes (Muhammed 2008). 

The essential feature of PPP is that the client (the public sector) usually define the 
services needed. The private investor then undertakes to design, build, and finance the 
operation before handing over at the end of the concession period (Kwak et al. 2009). 
However, in reality, specific project objectives and requirements determine the 
structuring of partnership arrangements. Therefore, many types of partnerships models 
are in use today in the pursuit of different project objectives. The types differ depending 
on the circumstances and dimensions of the business arrangement and the extent of the 
responsibilities of partners (Mcquaid 2009). Kwak et al. (2009) described different 
partnership options along a continuum in line with the extent of responsibilities given to 
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each partner in a PPP arrangement (Fig. 2). At one end, is the public provision where the 
public sector is fully responsible for all aspects of service provision. While, at the other 
extreme, is the private provision, where the private sector assumes all those 
responsibilities. Examples of PPP arrangement include Build-Own-Operate (BOO) and 
Build-Operate-Transfer (BOT), Design-Build-Operate models. The degree of private 
sector involvement increases along the continuum; and vice-versa. 
 

 

 
Figure 2: Models of Public-Private Partnership 

 
Classification of PPP Research 
The worldwide interest in PPP and the problems encountered in several countries has 
called for a better understanding of PPP. Many studies, to answer this call, have 
investigated five main aspects of PPP as follows:  

 The roles and responsibilities of government in PPP (Kumaraswamy & Zhang 
2001; Koch & Buser 2006; Abdel Aziz 2007) 

 The concession selection (Zhang 2004; Zhang & Kumaraswamy 2001) 
 Risks in PPP (Thomas et al. 2003; Bing et al. 2005; Nisar 2007) 
 PPP finance (Levy 1996; Zhang 2005) 
 Critical success factors for PPP (Qiao et al. 2001; Jefferies et al. 2002; Li et al. 

2005; Hardcastle et al. 2005; Jamali 2004b; Wang et al. 2007; Babatunde et al. 
2012; Hwang et al. 2013; Ismail 2013) 

 
 The conceptual framework (Fig 3) for the classification of PPP research highlights 
the significance of the Critical Success Factors (CSFs) towards improving PPP for 
effective service delivery.  
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Figure 2: Models of Public-Private Partnership  

 
Research literature suggests that although the appeal for PPP all over the world is 

growing, systematic examination of the success and failure factors is limited (Jamali 
2004b; Alinaitwe & Ayesiga 2013). The understanding of such factors will allow for the 
efficient allocation of scarce resources (Zhang 2005; Agrawal 2010) and the 
establishment of guidelines for PPP activities (Boynton & Zmud 1984). Such 
understanding is also required for the development of a workable and efficient PPP 
framework (Zhang 2005; Kwak et al. 2009). As observed by Milosevic & Patanakul 
(2005), critical success factors have a significant impact on the success of a project. 
Accordingly, many studies, therefore, focused on investigating the CSFs to improve the 
effectiveness of PPP as a service delivery model. 
 
Critical Success Factors of PPP Projects 
Rockart  (1982) defines Critical Success Factors as "those few areas of activity in which 
favorable results are necessary for a manager to reach his/her goals" (Pg. 4, 1982). CSFs 
are those key areas that ensure the success of an organization or project (Kwak et al. 2009; 
Dulaimi et al. 2010; Alias et al. 2014). The CSF approach attempts to isolate key areas 
that are essential for management to achieve success. The CSF approach originated from 
management practice. However, it has been applied in financial services (Boynton & 
Zmud 1984); information systems (Rockart 1982); Textile industry (Asare 2012) and 
construction management (Jefferies et al. 2002).  
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Many researchers have identified different lists of CSFs of PPP projects based on 
review of other literature or through empirical studies. For instance, Akintoye et al. (2003) 
identified success factors that contribute to the achievement of the best value in (PFI) 
projects in the UK. Qiao et al. (2001) identified eight independent CSFs for Build-Own-
Transfer (BOT) in China. Jefferies et al. (2002) identified CSFs from the reflection of an 
Australian stadium project. Zhang (2005) identified 47 CSFs for PPP projects at the 
international level. He later classified into five (5) main aspects of CSFs. Kwak et al. 
(2009) identified CSFs for PPP projects also from an extensive review of the literature 
(Table 1).  

 
Table 1: List of CSFs in the Reviewed Literature 

Author(s) PPP 
Types 

Regions Critical Success Factors 

Akintoye 
et al. 
(2003) 

PFI UK Detailed risk analysis and appropriate risk 
allocation, drive for faster project completion, 
curtailment in project cost escalation, 
encouragement of innovation in project 
development, and maintenance cost being 
adequately accounted for 

Qiao et al. 
(2001) 

BOT  China Appropriate project identification, stable political 
and economic situation, attractive financial package, 
acceptable toll/tariff levels, and reasonable risk 
allocation, selection of suitable subcontractors, 
management control, and technology transfer 

Zhang 
(2005)  

PPP  International Economic viability, appropriate risk allocation via 
reliable contractual arrangements, sound financial 
package, reliable concessionaire consortium with 
strong technical strength, and favorable investment 
environment 

Jefferies 
et al. 
(2002) 

BOOT Australia Solid consortium with a wealth of expertise, 
considerable experience, high profile and a good 
reputation, an efficient approval process, and 
innovation in the financing methods of the 
consortium 

Kwak et 
al. (2009) 

PPP in 
general 

International Competence of the government; selection of an 
appropriate concessionaire; appropriate risk 
allocation between the public and private sectors; 
and a sound financial package 

 
The Relative Importance of CSFs for PPP Projects 
Many researchers have developed different lists of CSFs of PPP projects. However, while 
many factors are critical, it is quite obvious that the level of “criticality” of the identified 

factors varies in different places (Li et al. 2005). Accordingly, many studies have focused 
on investigating the relative importance of CSFs to enhance the understanding of PPP. 
For instance, Li et al. (2005) investigated the relative importance of 18 CSFs in the UK 
and concluded that the three (3) most important factors. Chan et al. (2010) investigated 
18 CSFs of PPP in infrastructure development in China. The results of their study 
identified five underlying factors. Ismail (2013) examined the importance of 18 success 
factors for PPP implementation in Malaysia and established five top (5) CSFs. Hwang et 
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al. (2013) examined the relative importance of positive and negative factors influencing 
PPP projects in Singapore and discovered eight top factors. Babatunde et al. (2012) also 
considered the relevance of success factors between the public and private sectors in 
infrastructure delivery in Nigeria. The results of the study revealed eight critical success 
factors. Cheung, Albert P.C. Chan et al. (2012) compared the relative importance of 18 
CSF for PPP projects in Hong Kong, Australia and the UK. The study indicated that while 
five CSFs are most critical in Hong Kong, the level of importance of those factors is quite 
different in Australia and UK (Table 2). 
 

Table 2: Relative Importance of CSFs of PPP Projects 
Author(s) PPP TYPES Regions Top ranked CSFs 

Li et al.  
(2005) 

PFI UK A strong and good private consortium, appropriate 
risk allocation, and available financial market 

Cheung et 
al. 
(2012) 

PPP Projects Hong 
Kong, 
Australia, 
UK 

Favorable legal framework, commitment and 
responsibility of public and private sectors, strong 
and strong private consortium, stable 
macroeconomic condition and appropriate risk 
allocation and risk sharing are the five top success 
factors for Hong Kong  

Ismail, S. 
(2013) 

PPP Projects  Malaysia good governance, a commitment by public and 
private sectors, favorable legal framework, sound 
economic policy, and available financial market are 
the top five (5) CSFs in Malaysia 

Chan et al. 
(2010) 

Infrastructure 
Development 

China Stable macroeconomic environment, transparent 
and efficient procurement process, shared 
responsibility between public and private sectors, 
stable political and social environment,  and 
judicious government control 

Hwang et 
al.  
(2013) 

PPP Projects Singapore    Well organized public agency, Appropriate risk 
allocation and sharing, Strong private consortium,  
Transparent procurement process, Clearly defined 
responsibilities, Clarification of contract 
documents, Favourable legal framework, Shared 
authority between public and private sector 

Babatunde
, et al. 
(2012) 

Infrastructure 
Projects  

Nigeria Competitive procurement process,  Thorough 
assessment of the cost and benefits, Favorable legal 
framework, appropriate risk allocation, 
Government guarantee, political support, stable 
macroeconomic condition, sound economic policy, 
availability of suitable financial market 

 
From the review of the literature, some authors hold the view that certain critical 

success factors of PPP projects are common irrespective of geographic location. For 
instance, the success factor “Favorable legal framework” was found to be critical in both 
mainland China and Hong Kong (Cheung, Albert P C Chan et al. 2012). On the other 
hand, other authors (Zhang 2005; Brown et al. 2006; Mu et al. 2011) are of the opinion 
that critical success factors of PPP projects vary in different administrative settings. The 
authors argued that because CSFs are place-specific, their level of importance tends to 
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vary in different administrative contexts. Akintoye et al. (2003) also concluded that the 
achievement of optimum efficiency (success) in PPP projects is project-specific as the 
requirements for achieving it for one project may not be the solution for another. 
Although, the concept, process and key principles of PPP are essentially identical; many 
aspects of PPP are either project, sector and country-specific (Zhang & Chen 2013). As 
submitted by Zhang (2005), environmental peculiarities influence the success of PPP 
projects. For this reason, the relative importance of CSFs of PPP projects is determined 
by the specifics of political, cultural and institutional context (Mu et al. 2011; Brown et 
al. 2006).  
 
REPORTING AND DISCUSSION 
Many studies investigated and developed a different list of factors that are critical to the 
success of PPP projects. However, there seems to be an agreement on the relevance of 
some of the factors due to the recognition they received in the various literature (Table 
3). The analysis records the number of times the reviewed literature mentioned each 
factor.   

 
Table 3: Relevancy of CSFs of PPP Projects 

S/N
o 

Critical Success 
Factors 

Authors Frequ
ency 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3  

1 Competitive/Trans
parent procurement 
process  

 * *  * *    *    5 

2 Transparent and 
efficient legal 
framework  

 *  * * * *       5 

3 Appropriate risk 
allocation and 
sharing 

    * *  * *   *  4 

4 Strong private 
concessionaire 

*   *  *  * *     4 

5 Judicious 
government control 

  *   *    *   * 4 

6 Favorable 
investment 
environment 

 * *  *    *     4 

Authors 
1-Jefferies et al. (2002), 2-Li et al. (2005), 3-Chan et al. (2012), 4-Abdul- Aziz and Kassim (2011),  
5- Babatunde et al (2012), 6-Hwang et al (2012), 7- Ismail (2013), 8- Kwak et al (2009), 9- Zhang (2005), 10- 
Helmy (2011), 11- Zhao et al (2010), 12- Jamali (2004), 13-Tam (1999). 

 
Similarly, the review presented two divergent views from the reviewed literature 

regarding the relative importance of CSFs of PPP projects. On one hand, proponents hold 
the views that CSFs of PPP projects are, indeed, common irrespective of geographic 
location. On the contrary; opponents maintained that CSFs are location-specific. For 
instance, Cheung, Albert P. C. Chan et al. (2012) compared the relative importance of 18 
CSFs for PPP projects in Hong Kong, Australia and the UK (Fig 4). They observed that 
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the factor “stable macroeconomic condition” is considered top success factor in Hong 

Kong. However, the same factor was rather unimportant due to a relatively stable 
economic condition in Australia and the UK. Similarly, while respondents in Hong Kong 
also ranked “favorable legal framework” top success factor, respondents in Australia and 

the UK were not very much concerned about their existing legal framework. The ranking 
is because Australia and the UK have an already established legal system to handle PPP 
matters.  
 
              

 
Figure 4: Relative importance of CSFs in Hong Kong, Australia, and the UK 

Source: Cheung et al. 2012 

 
The two viewpoints have received credence in literature. However, another 

significant consideration implied from the reviewed literature is that of “time” dimension 

as an essential element that influences the criticality of CSFs for PPP projects. For 
instance, Mu (2008) attributed the failure of a highway project in China to time-related 
factor. He observed that the absence of adequate laws and regulations for PPP 
construction and operation in the 1980s caused the failure of “Shen-Da Expressway.” 

Similarly, Chan et al. (2010) identified the success the factor “macroeconomic 

environment” as very critical in a study in China in 2010. He, however, recognized that 
the level of criticality of the same factor is likely to change due to the then prevailing 
changes to the global financial climate. Similarly, Li et al. (2005) attributed the criticality 
of the success factor “favorable legal framework” to the absence of any specific law on 

PPP projects in the UK in 2005. However, Cheung, Albert P.C. Chan et al. (2012) 
discovered that the same factor “favorable legal framework” was not important in the UK 

seven years later. They ascribed the “change” in the importance of the factor to a well-
established legal framework in the UK in 2013. For this reason, a factor identified as 
critical at a time, may due to changing circumstances, be no longer be of importance at a 
later date. 
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The identification of the “time” factor as a determinant of the relative importance 

of CSFs has far and wide reaching implications. The socio-political and economic 
systems of many countries and administrative regions are complex and dynamic. This 
complexity implies that simply focusing on a factor identified as critical for a  particular 
PPP project in a particular context, may not guarantee the success of similar PPP projects 
in another context. Similarly, focusing on a factor identified as critical at a given time, 
may not guarantee the success of another PPP project in the same context at a later date. 
The continuous evolution of PPP procurement process, therefore, requires an ongoing 
evaluation of PPP projects so as to prioritize the relevant CSFs for efficient delivery of 
PPP projects. 
 
CONCLUSION  
This article distilled the CSFs for PPP projects and crystallized the various viewpoints 
concerning the relative importance of Critical Success Factors of Public-Private 
Partnership projects. The authors also argue that other than a project and location-related 
factors, the time factor also has a significant influence on the level of importance of the 
factors considered critical to the success of Public-Private Partnership projects. The paper 
buttresses the subjectivity regarding the significance of CSFs for Public-Private 
Partnership projects. Given this subjectivity, future studies on PPP projects may want to 
reassess the efficacy of the CSFs for PPP projects on a continuous basis. While this study 
has re-resonated the “timing” as a factor, solutions for improving PPP projects on this 

factor are limited. Future research agenda may, therefore, explore the influence and 
dynamics of “time-related” factors on the success of PPP projects. 
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